



## Cross-State ESSA High School Re-Design Collaborative

### Draft Scope and Sequence/Workplan 2017-2018

<b>Key Activities</b>	<b>Scope</b>	<b>And</b>	<b>Sequence</b>
Develop Explanatory/ Recruitment Materials for Districts, Schools, Communities on our shared process for high school improvement under ESSA- Rationale, Requirements, and Supports	August-Pilot District/School one- pager with Ohio  Who-EGC and Ohio	Sept-Revise  Who- EGC with Input from States and CCSSO	Oct-Finalize  Who-EGC
Share Knowledge of Evidence Based High School Improvement Strategies	Aug-Oct- Develop first set of materials-2 pagers, podcasts, narrated power points- synthesizing existing evidence based in core areas-school organization and practice, teaching and learning, student supports and engagement, climate and culture  Who- EGC with input from States and partners	Nov- Two day conference on evidence based improvement strategies for high schools for point people for high school reform/school improvement from State Dept of Ed from seven states . Will model flipped classroom and active learning  Who-EGC, CCSSO, States, and Partners	Jan to June-organized video follow ups to conference using Facebook Live. Second round of print, podcast, and power point materials  Who-EGC and partners input from states
Develop High School Specific Needs Assessment and Supportive Tools and Process	Sept to Dec-Collectively develop a template, process and tools for a high school specific needs assessment which support high school redesign, community involvement, and helps match schools with appropriate networks and technical assistance support including guidance on how to analyze/the	Jan-May- Pilot and provide some implementation support  Who-EGC and Sub-set of States	April to June-Revise and Finalize  Who-EGC with input from States



## Cross-State ESSA High School Re-Design Collaborative

### Draft Scope and Sequence/Workplan 2017-2018

Key Activities	Scope	And	Sequence
	<p>questions to ask about the data unearthed and how to link need to evidence based strategies</p> <p>Who-EGC and States</p>		
Facilitate Cross-State Sharing and Learning	<p>August to on-Dropbox-where can access and share documents</p> <p>September to on-going - Password Protected Website- where can access two pagers, podcasts, power points, shared tools we develop etc</p> <p>Who-EGC, CCSSO, States</p>	<p>Nov-June Conference and follow up on evidence based strategies for high school improvement</p> <p>Who-EGC, CCSSO, States</p>	<p>August to June- Every Six week- Seven State Calls, facilitated cross-state dialogue, individual state consultations</p> <p>Who-EGC, CCSSO, States</p>
Network Building-Schools and Districts, Partners	TBD	TBD	TBD
Pilots and Prototypes among early launching states	TBD	TBD	TBD
Establish Set of Common On-Track to Success Metrics that will be collected from all participating schools	TBD	TBD	TBD
Coalition and Support Building	<p>Sept/Oct- EGC and Civic Enterprises release national report on need for high school redesign and the nature of the challenge in high schools in need of comprehensive improvement</p>	<p>Oct-June- Spread knowledge about the need and opportunity for high school redesign among governors and state legislatures</p>	



# Cross-State ESSA High School Re-Design Collaborative

## Draft Scope and Sequence/Workplan 2017-2018

Key Activities	Scope	And	Sequence
	Who-Civic Enterprise and EGC	Who-Civic Enterprise	